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PET%E?;W Environmental Restoration Management ADMIN RECORD

AT EG&G Rocky Flats, Inc.

IcMENNA, .G.

TR The RFP Historical Release Report (HRR) was released after several of the Final Phase

SR G I RFU/RI Workplans were submitted to the regulators and the Natural Resource

R A Trustees. The experience at OU § indicated that changes in THSS locations were

TEEWETE S T necessary, based on the new information contained in the HRR. Thus, the Phase I

CHUBERT. AL RFI/RI Workplan for QU 8 incorporates results from the HRR in the Field Sampling

2 LOCK, G.H, Plan

AJLLIVAN. M.7. "

IWAN

atgg“scj“MR E. We request that EG&G review the HRR and existing RF/RI Workplans for OUs 8, 9,
10, 12, 13 and 14 in order to verify that the Field Sampling Plans are based on the

(18N most recent information. If it is determined that modifications of existing Field
r_,‘“a — Sampling Plans are necessary, EG&G should submit technical memoranda to the

L 2 existing workplans detailing the changes (e.g, adding PACs, IHSS sampling location,
analyte classes, etc.). The technical memoranda should be submitted to DOE/RFO for
review prior to review by the Environmental Protection Agency (EPA), Colorado
Department of Health (CDH) and the other Trustees. In addition, sampling activiues at
the affected THSSs and PACs should be delayed until formal approval has been granted
by EPA and CDH.
A memorandum should be transmitted to DOE/RFO by August 13, 1993, identifying
those QUs, IHSSs and PACs requiring the preparation of technical memoranda. If no

< modifications are necessary, the-memorandum to DOE/RFO should state this.

However, if modifications are necessary, vour résponse should include the proposed
submittal date for the draft and final technical memoranda. Finally, there will be both

— cost and schedule impacts resulting from this activity, especially regarding the PACs.

sorrsscoNTROLla[x. The impacts of the scope increase resulting from the HRR should be indicated for both
the schedule and cost at the various OUs.
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Questions or concerns regarding this memorandum should be addressed to the

appropriate DOE/RFQ OU project manager.

Jarges K. Hartman
Adsistint Manager for Transition
nd nvuonmental Restoration
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